
City of Edmonds  Community Services 

 

Date: January 14, 2003 

To: Mayor Haakenson, City Council members 

From: Stephen Clifton, AICP, Community Services Director 

Subject: Community Services Quarterly Report – January 2004 
 

As requested by the City Council, this report provides an update on major projects 
currently being worked on by Community Services Department staff.   
 

I. EDMONDS CROSSING 
 
Project Description 
Edmonds Crossing is a regional project intended to provide a long-term solution to 
current operational and safety conflicts between ferry, rail, automobile, bus, and 
pedestrian traffic in downtown Edmonds.  The Federal Highway Administration 
(FHWA), the Federal Transit Administration (FTA), the Washington State Department 
of Transportation (WSDOT) (including Washington State Ferries [WSF]), and the City 
of Edmonds propose to relocate the existing state ferry terminal from Main Street, in 
downtown Edmonds, to another site farther from the downtown core. In the process, 
a multimodal center would be established that would integrate ferry, rail, and transit 
services into a single complex. A realigned SR 104 from its current intersection with 
Pine Street would provide access. The new complex would provide an upgraded ferry 
terminal designed to meet the operational requirements for accommodating forecast 
ferry ridership demand; a new rail station designed to meet intercity (Amtrak) 
passenger service and commuter rail (Sounder) loading requirements; a transit 
center that would meet local bus system and regional transit system loading 
requirements; facilities that allow both vehicular commuters and walk-on passengers 
to utilize various transportation modes; parking, drop-off areas, retail/ concessionaire 
space, and waiting areas; and a system linking these facilities to allow for the safe 
movement of users. 
 
Significant Activities Since October 16, 2003 

 City staff and consultants continue(d) to work on a variety of issues in preparation 
for the next Signatory Agency Committee (SAC) in Olympia, Washington. In 
order to move forward and issue a Final Environmental Impact Statement (FEIS), 
SAC members must express their support for Concurrence Point #3 (the last 
phase of the National Environmental Policy Act Merger Agreement process).   
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 October, November and December, 2003 – City staff attended meetings with 

representatives from Snohomish County to discuss Snohomish County’s portion 
of the proposed Snohomish, King and Pierce County Regional Transportation 
Investment District (RTID) funding scenarios.  City staff will continue to attend 
these meetings when scheduled.   
 
The RTID Executive Board is still deciding whether to place the RTID package on 
the ballot in the fall of 2004.  Additional information on this issue is available via 
the internet at http://www.rtid.dst.wa.us      
 

 October 17, 2003 - City, WSF, WSDOT, Federal Highway Administration, and 
CH2M Hill staff met with representatives from the Tulalip and Suquamish Tribes 
to discuss project mitigation and the environmental process. 

 
 November 25, 2003 - City, WSF, WSDOT, CH2M Hill and Washington State 

Attorney General staff met to discuss project mitigation and the environmental 
process. 

 
 December 4, 2003 – City, WSF, WSDOT, Federal Highway Administration staff met 

to discuss the Edmonds Crossing project, working through the Environmental 
Impact Statement process and negotiations with various Tribes.  

 
 December 19, 2003 - City, WSF, WSDOT, Federal Highway Administration, and 

CH2M Hill staff met with representatives from the Tulalip and Suquamish Tribes 
to discuss project mitigation and the environmental process. 

 
 

II. SOUND TRANSIT 
 

Project Description  
During the past few years, Sound Transit has been implementing what is called the 
Sound Move Plan.  One element calls for commuter rail services, otherwise known as 
Sounder.  Commuter rail will eventually link Everett in the north with Seattle, Tacoma 
and Lakewood in the South, a total of 82 miles through three counties.   Sounder is 
being implemented in three phases, one of which includes Everett to Seattle.  Three 
commuter rail stations are planned along this corridor, i.e., Everett, Mukilteo and 
Edmonds.   
 
The Edmonds Station will be located between the existing Amtrak Station and Main 
Street along both sides of the Burlington Northern Santa Fe (BNSF) tracks.  The 
budget is $8.062 million in 2001 dollars which has/will pay for environmental review, 
preliminary and final designs prepared by Streeter Architects, permitting, 
construction, and station elements such as ticket vending machines, platforms, 
canopies, parking, storm drainage control, lighting, signage, landscaping, etc.  
Station art, which will be provided on site, is a separate budget.   
 

http://www.rtid.dst.wa.us/
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Everett-Seattle Sounder, at full operation, now calls for 8 trains per day (or four 
round trips) and will include reverse trips.  This is a reduction of two round trips from 
the originally proposed operational plan.  Initial service will be phased in, starting 
with one (roundtrip) train per day by the end of 2003. 
 
In an attempt to address future needs in the area, a culvert is proposed to be 
installed near the Marina Beach property beneath both BNSF Railroad tracks, 
concurrent with the construction of a second track.  This will allow for the eventual 
daylighting of Willow Creek at the time the Edmonds Crossing project is constructed. 
 
Significant Activities Since October 16, 2003 

 
 December 21, 2003 – Sound Transit officially launched Sound North commuter rail 

service with a special Sunday train for Seattle Seahawks fans and holiday 
shoppers.  The start of Sounder service in Snohomish County was made possible 
after Sound Transit completed more than two years of negotiations with the 
Burlington Northern Santa Fe Railway the previous week.  The agreements with 
BNSF enable commuter rail trains to travel on existing tracks from Seattle to 
Everett during specific hours of the day in perpetuity - an improvement over the 
97-year term of a preliminary agreement announced last spring. 

 
 December 22, 2003 – Sounder North began its first weekday run between Everett 

and Seattle.  Sound Transit expects ridership to build as the public becomes 
aware of service and the benefits of riding commuter rail.  Sound Transit will not 
be charging commuters to ride Sounder North until February 2, 2004. 

 
2004 Sound Transit Edmonds Station Budget 

 
The proposed 2004 Budget for Sound Transit includes a line item for construction of 
$1.6 million in 2004. Sound Transit intends to begin final design and start 
construction on the west side platform at the station in order to ramp up to full 
service.  Any station construction is based on successful conclusion of ongoing 
negotiations with BNSF.  Upon successful conclusion of the ongoing negotiations, 
and conclusion of the final design phase, Sound Transit plans to proceed with 
construction as described in the July, 2003 Community Services Quarterly Report.  
 

 

III. FIRE STATION #16 
 

Project Description 
A new fire station located at 8429 - 196th Street SW, Edmonds, Washington.    The 
building footprint is approximately 10,000 square feet.  Amenities include office(s), a 
laundry, apparatus bay area, three (3) fire engine bays, aid and staff apparatus, 
equipment storage rooms, room, kitchen, dayroom, individual sleeping dorms for up 
to six firefighters, bathrooms, emergency power plant, and other amenities.   
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Significant Activities since October 16, 2003 
 November 19, 2003 – A public open house was held at the new Fire Station 16.  

An estimated 200 citizens toured the facility and attended the dedication 
ceremony.  The project was completed on time and under budget.  A closeout 
report will be given to the City Council once all construction contract closeout 
checklist items have been completed. 

 
 December 23, 2003 - TransTech began installation of Fire Stations 16 and 20 

emergency vehicle signals.   
 

 January 9, 2004 – Fire Station 16 and 20 emergency vehicle signals became 
operational.  

 

IV. UNOCAL SITE CLEANUP 
 

Project Description 
The UNOCAL property consists of an upper yard, which contained fuel storage tanks 
as recently as last year, and a lower yard which currently contains pipes, truck-
loading racks, office buildings, etc.   Additionally, petroleum contamination also exists 
in the soil and is floating in, and on top of, ground and surface water, resulting from 
more than 60 years of operation.   Unocal is in the middle stages of cleaning up the 
site. 
 
Significant Activities since October 16, 2003 

 October, November and December 2003 and January 2004 - UNOCAL conducted 
interim cleanup activities within the lower yard.  

 
 

V. EDMONDS PUBLIC FACILITIES DISTRICT 
 
Project Description 
The City Council, pursuant to state law, approved the formation of the Public 
Facilities District (PFD) at its April 24, 2001 meeting. A PFD is a separate municipal 
corporation that has authority to undertake the design, construction, operation, 
promotion and financing of a Regional Center in the city. The Public Facilities District 
board consists of five members appointed by the City Council on June 19, 2001. 
 
Significant Activities Since October 16, 2002 

 October, November and December 2003 and January 2004 - The PFD Fundraising 
Campaign Committee continue(d) its focus on fundraising activities. 

 
 December 16, 2003 – A Memorandum of Understanding (MOU), related to 

amending the Interlocal Agreement for Development of the Edmonds Center for 
the Arts, dated November 4, 2002, was fully executed by the City of Edmonds, 
Edmonds Public Facilities District, Snohomish County, Snohomish County Public 
Facilities District and Edmonds Community College.   The MOU serves as an 
agreement that the five parties will negotiate in good faith how the Edmonds 
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Community College could become a tenant in common to the Edmonds Center 
for the Arts if the Edmonds Community College is successful in obtaining a State 
Board for Community and Technical Colleges grant in the amount of $1 million.  

 
 December 30, 2003 – Edmonds PFD and CCF signed closing papers related to the 

sale of surplus property, i.e., the Library located at the northeast corner of 6th 
Avenue North and Glen Street.   Sale of the Library property completes the goal 
of selling two surplus properties, the other being the Anchor House.  


